
57 MHZ RFQ Meeting Notes  
Subject: DESIGN REVIEW 
Date: 9/2/04 
Attendees: Frank Peter Sushil Al Brian  
 
Action Items:  

  
•  Quad brazing  

• Cleaning started  
• Braze to Start soon 
•  
•   
•   
•   
•   
•  
•  

•  Part Status  
•  End Caps on dock at 201  
•  Service request may or may not end   
•  Vanes on schedule for Sept 15  
•  Notify us when the first vane is ready  
•  take a trip to Kreis tool  
•  Stands and plugs 7500 hold  
•  Lifting fixture arrived and to be moved to CS 
•  Certified  after assy  
•   
• design progress  

• Drive loop  
•  Using tube to cool braze on outside  
•  using magnet tube possible?  
•  avoid all sharp corners  
•  braze all joints no bolting  
•  Crating and transport  
•  Kreis does not went to use the lifting fiXture   
•  provide plate for lifting from points  
•   
•   

 
 
 

 
 

 
 
 
 
 
 
 
 


